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 LOCKHART              LOPEZ-ALEGRIA             HERRINGTON  

IV1                     EV1                     EV2

FD04 EZ ACTIVITIES
  REBOOT PGSCs 
  TEPC (STATUS CK)(ORB OPS, CREW SYS)
  OCAC FILTER INSPECT
  SSV - ON 
  

UPLINK
KU   21 only
 + Boxes

β 

C1: -10<AZ<52
    -60<EL<75

C2: -35<AZ<-8
    -20<EL<45

C3: -70<AZ<-33
     -8<EL<33

D1: -10<AZ<5
    -85<EL<-60 

OSVS Ground 
Ops overnight
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EVA PREP USING SHUTTLE O2
 (ISS EVA, EVA PREP/POST)
  Record METOX S/N on 
  Consumables Cue Card 

√ SRMS in Handoff Position
 Prior to HUT Donning

~

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

STS LEH CONFIG FOR 
 EVA PREBREATHE ON ISS 
 (ISS EVA, EVA PREP/POST)

MS1

EVA PREP USING SHUTTLE O2
 (ISS EVA, EVA PREP/POST)
  Record METOX S/N on 
  Consumables Cue Card 

~

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GALLEY MORNING CONFIG
 (ORB OPS, ECLS)

SLEEP

~

STS LEH CONFIG FOR 
 EVA PREBREATHE ON ISS 
 (ISS EVA, EVA PREP/POST)

MS2

EVA PREP USING SHUTTLE O2
 (ISS EVA, EVA PREP/POST)
  Record METOX S/N on 
  Consumables Cue Card 

~

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

STS LEH CONFIG FOR 
 EVA PREBREATHE ON ISS 
 (ISS EVA, EVA PREP/POST)

MCC

NADIR TRAY PREP
 (ASSY OPS, ACT & C/O:P1)
  Steps 1-6

~

Notes
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 LOCKHART              LOPEZ-ALEGRIA             HERRINGTON  

IV1                     EV1                     EV2

FD04 EZ ACTIVITIES
  REBOOT PGSCs 
  TEPC (STATUS CK)(ORB OPS, CREW SYS)
  OCAC FILTER INSPECT
  SSV - ON 
  

UPLINK
KU   21 only
 + Boxes
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C1: -10<AZ<52
    -60<EL<75

C2: -35<AZ<-8
    -20<EL<45

C3: -70<AZ<-33
     -8<EL<33

D1: -10<AZ<5
    -85<EL<-60 

OSVS Ground 
Ops overnight

 REPLANNED

♦

♦

STS-113 (FD   )
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EVA PREP USING SHUTTLE O2
 (ISS EVA, EVA PREP/POST)
  Record METOX S/N on 
  Consumables Cue Card 

√ SRMS in Handoff Position
 Prior to HUT Donning

~

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

STS LEH CONFIG FOR 
 EVA PREBREATHE ON ISS 
 (ISS EVA, EVA PREP/POST)

MS1

EVA PREP USING SHUTTLE O2
 (ISS EVA, EVA PREP/POST)
  Record METOX S/N on 
  Consumables Cue Card 

~

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GALLEY MORNING CONFIG
 (ORB OPS, ECLS)

SLEEP

~

STS LEH CONFIG FOR 
 EVA PREBREATHE ON ISS 
 (ISS EVA, EVA PREP/POST)

MS2

EVA PREP USING SHUTTLE O2
 (ISS EVA, EVA PREP/POST)
  Record METOX S/N on 
  Consumables Cue Card 

~

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

STS LEH CONFIG FOR 
 EVA PREBREATHE ON ISS 
 (ISS EVA, EVA PREP/POST)

MCC

NADIR TRAY PREP
 (ASSY OPS, ACT & C/O:P1)
  Steps 1-6

~

Notes
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 04

   WETHERBEE               BOWERSOX                 WHITSON                 PETTIT

R1                      R2                      M1                      M2

 REPLANNED
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♦

STS-113 (FD   )
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CDR

ILLUMINATOR OPS (OFF)
 (P/TV, CUE CARD)
06  UHF MODE - OFF
    PRIVATE MEDICAL CONFERENCE

√

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)
 
√ SHUTTLE CONDENSATE CWC

P1 UNBERTH
 (PDRS OPS, NOM PI OPS)
  Step 8, Mnvr to Arc Posn   
P1 HANDOFF
 (PDRS OPS, NOM P1 OPS)~

P1 UNBERTH
 (PDRS OPS, NOM P1 OPS)
 Step 6 Mnvr Low Hover   

P1 UNBERTH
 (PDRS OPS, NOM P1 OPS)
  Steps 1-5, S/U & PRLA  

P1 UNBERTH (PDRS OPS,NOM P1 OPS)
  Step 7, Mnvr Tilt Posn  

P1 GRAPPLE
 (PDRS OPS, NOM P1 OPS)

SLEEP

~

CDR EXP 6

SLEEP

~

POST SLEEP

P1 GRAPPLE
 (PDRS OPS, NOM P1 OPS)

P1 UNBERTH
 (PDRS OPS, NOM P1 OPS)
  Steps 1-5, S/U & PRLA  

P1 UNBERTH
 (PDRS OPS, NOM P1 OPS)
 Step 6 Mnvr Low Hover   

P1 UNBERTH (PDRS OPS,NOM P1 OPS)
  Step 7, Mnvr Tilt Posn  

P1 UNBERTH
 (PDRS OPS, NOM PI OPS)
  Step 8, Mnvr to Arc Posn   
P1 HANDOFF
 (PDRS OPS, NOM P1 OPS)~

FE1 EXP 5

SLEEP

~

POST SLEEP

P1 GRAPPLE
 (PDRS OPS, NOM P1 OPS)
  SRMS Monitor
P1 UNBERTH
 (PDRS OPS, NOM P1 OPS)
  SRMS Monitor

HAND CONTROLLER CAL (ROBO, GENERIC)
P1 HANDOFF Monitor
 (PDRS OPS, NOM P1 OPS)
  

~

FE2 EXP 6

SLEEP

~

POST SLEEP

P1 GRAPPLE
 (PDRS OPS, NOM P1 OPS)
  SRMS Monitor
P1 UNBERTH
 (PDRS OPS, NOM P1 OPS)
  SRMS Monitor

P1 HANDOFF Monitor
 (PDRS OPS, NOM P1 OPS)
  

~

Notes
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R1                      R2                      M1                      M2
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STS-113 (FD   )
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CDR

ILLUMINATOR OPS (OFF)
 (P/TV, CUE CARD)
06  UHF MODE - OFF
    PRIVATE MEDICAL CONFERENCE

√

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)
 
√ SHUTTLE CONDENSATE CWC

P1 UNBERTH
 (PDRS OPS, NOM PI OPS)
  Step 8, Mnvr to Arc Posn   
P1 HANDOFF
 (PDRS OPS, NOM P1 OPS)~

P1 UNBERTH
 (PDRS OPS, NOM P1 OPS)
 Step 6 Mnvr Low Hover   

P1 UNBERTH
 (PDRS OPS, NOM P1 OPS)
  Steps 1-5, S/U & PRLA  

P1 UNBERTH (PDRS OPS,NOM P1 OPS)
  Step 7, Mnvr Tilt Posn  

P1 GRAPPLE
 (PDRS OPS, NOM P1 OPS)

SLEEP

~

CDR EXP 6

SLEEP

~

POST SLEEP

P1 GRAPPLE
 (PDRS OPS, NOM P1 OPS)

P1 UNBERTH
 (PDRS OPS, NOM P1 OPS)
  Steps 1-5, S/U & PRLA  

P1 UNBERTH
 (PDRS OPS, NOM P1 OPS)
 Step 6 Mnvr Low Hover   

P1 UNBERTH (PDRS OPS,NOM P1 OPS)
  Step 7, Mnvr Tilt Posn  

P1 UNBERTH
 (PDRS OPS, NOM PI OPS)
  Step 8, Mnvr to Arc Posn   
P1 HANDOFF
 (PDRS OPS, NOM P1 OPS)~

FE1 EXP 5

SLEEP

~

POST SLEEP

P1 GRAPPLE
 (PDRS OPS, NOM P1 OPS)
  SRMS Monitor
P1 UNBERTH
 (PDRS OPS, NOM P1 OPS)
  SRMS Monitor

HAND CONTROLLER CAL (ROBO, GENERIC)
P1 HANDOFF Monitor
 (PDRS OPS, NOM P1 OPS)
  

~

FE2 EXP 6

SLEEP

~

POST SLEEP

P1 GRAPPLE
 (PDRS OPS, NOM P1 OPS)
  SRMS Monitor
P1 UNBERTH
 (PDRS OPS, NOM P1 OPS)
  SRMS Monitor

P1 HANDOFF Monitor
 (PDRS OPS, NOM P1 OPS)
  

~

Notes
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 04 04

LOCKHART              LOPEZ-ALEGRIA             HERRINGTON              KIRASICH        

IV1                     EV1                     EV2

NODE 1 STBD
 HATCH - CL

NODE 1 STBD
 HATCH - OP

UPLINK
KU   21 only
 + Boxes

β 

C1: -10<AZ<52
    -60<EL<75

C2: -35<AZ<-8
    -20<EL<45

C3: -70<AZ<-33
     -8<EL<33 

Go For HUT 
Donning if
P1 & SSRMS
at Handoff
Pos

 REPLANNED

♦

♦

STS-113 (FD   )
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CREWLOCK DEPRESS
 (ISS EVA, DPRS/RPRS CC)
 

 At 2 of 4 bolts tight,
 EV are GO for POST DEPRESS

  
EMU PREBREATHE
 (ISS EVA, EVA PREP/POST)

EMU PURGE
 (ISS EVA, EVA PREP/POST)
 Note Steps 5-7 Equalize E/L 
 to 14.7 PSI

EVA PREP USING SHUTTLE O2
 (ISS EVA, EVA PREP/POST)
  Record METOX S/N on 
  Consumables Cue Card 

√ SRMS in Handoff Position
 Prior to HUT Donning

~

IVA SUPPORT EVA 1

~

POST DPRESS (DPRS/RPRS CC)

MS1

CREWLOCK DEPRESS
 (ISS EVA, DPRS/RPRS CC)

EMU PREBREATHE
 (ISS EVA, EVA PREP/POST)

EMU PURGE
 (ISS EVA, EVA PREP/POST)

EVA 1 EGRESS/SETUP
 (EVA, EVA 1) 

~

EVA PREP USING SHUTTLE O2
 (ISS EVA, EVA PREP/POST)
  Record METOX S/N on 
  Consumables Cue Card 

~

POST DPRESS (DPRS/RPRS CC)

MS2

CREWLOCK DEPRESS
 (ISS EVA, DPRS/RPRS CC)

EMU PREBREATHE
 (ISS EVA, EVA PREP/POST)

EMU PURGE
 (ISS EVA, EVA PREP/POST)

EVA 1 EGRESS/SETUP
 (EVA, EVA 1) 

~

EVA PREP USING SHUTTLE O2
 (ISS EVA, EVA PREP/POST)
  Record METOX S/N on 
  Consumables Cue Card 

~

POST DPRESS (DPRS/RPRS CC)

MCC

NADIR TRAY PREP
 (ASSY OPS, ACT & C/O:P1)
  Steps 1-6

~

EVA 1 INHIBIT PAD
 (EVA, EVA 1)

HANDOVER SHIFT 2-3

After 3 Bolts tight, perform:
NADIR TRAY PREP
 (ASSY OPS, ACT & C/O:P1)
 When steps 7-12 complete,
 Give EV GO for NADIR TRAY
 MATE.
 <------ EV GO ~

Notes
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LOCKHART              LOPEZ-ALEGRIA             HERRINGTON              KIRASICH        

IV1                     EV1                     EV2

NODE 1 STBD
 HATCH - CL

NODE 1 STBD
 HATCH - OP

UPLINK
KU   21 only
 + Boxes

β 

C1: -10<AZ<52
    -60<EL<75

C2: -35<AZ<-8
    -20<EL<45

C3: -70<AZ<-33
     -8<EL<33 

Go For HUT 
Donning if
P1 & SSRMS
at Handoff
Pos

 REPLANNED
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CREWLOCK DEPRESS
 (ISS EVA, DPRS/RPRS CC)
 

 At 2 of 4 bolts tight,
 EV are GO for POST DEPRESS

  
EMU PREBREATHE
 (ISS EVA, EVA PREP/POST)

EMU PURGE
 (ISS EVA, EVA PREP/POST)
 Note Steps 5-7 Equalize E/L 
 to 14.7 PSI

EVA PREP USING SHUTTLE O2
 (ISS EVA, EVA PREP/POST)
  Record METOX S/N on 
  Consumables Cue Card 

√ SRMS in Handoff Position
 Prior to HUT Donning

~

IVA SUPPORT EVA 1

~

POST DPRESS (DPRS/RPRS CC)

MS1

CREWLOCK DEPRESS
 (ISS EVA, DPRS/RPRS CC)

EMU PREBREATHE
 (ISS EVA, EVA PREP/POST)

EMU PURGE
 (ISS EVA, EVA PREP/POST)

EVA 1 EGRESS/SETUP
 (EVA, EVA 1) 

~

EVA PREP USING SHUTTLE O2
 (ISS EVA, EVA PREP/POST)
  Record METOX S/N on 
  Consumables Cue Card 

~

POST DPRESS (DPRS/RPRS CC)

MS2

CREWLOCK DEPRESS
 (ISS EVA, DPRS/RPRS CC)

EMU PREBREATHE
 (ISS EVA, EVA PREP/POST)

EMU PURGE
 (ISS EVA, EVA PREP/POST)

EVA 1 EGRESS/SETUP
 (EVA, EVA 1) 

~

EVA PREP USING SHUTTLE O2
 (ISS EVA, EVA PREP/POST)
  Record METOX S/N on 
  Consumables Cue Card 

~

POST DPRESS (DPRS/RPRS CC)

MCC

NADIR TRAY PREP
 (ASSY OPS, ACT & C/O:P1)
  Steps 1-6

~

EVA 1 INHIBIT PAD
 (EVA, EVA 1)

HANDOVER SHIFT 2-3

After 3 Bolts tight, perform:
NADIR TRAY PREP
 (ASSY OPS, ACT & C/O:P1)
 When steps 7-12 complete,
 Give EV GO for NADIR TRAY
 MATE.
 <------ EV GO ~

Notes
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 04

   WETHERBEE               BOWERSOX                 WHITSON                 PETTIT

R1                      R2                      M1                      M2

M2

P1 TRUSS INSTALL OSVS SETUP
 (PDRS, OSVS OPS)
  Steps 9 and 10, Ref MSG 028 

MCC
Bolting 
Cleanup 
Steps

 REPLANNED

♦

♦

NO EXERCISE 
WHILE BOTH 
ARMS GRAPPLED

STS-113 (FD   )

     

17:00

18:00

19:00

20:00

GMT

Date
11/26
(330)
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MNVR (TRK) BIAS -XLV +ZVV
 TG=2 BV=5 P=157 Y=1 OM=0
 Init TRK A12/FREE/VERN

Permanently edit DAPS, DAP A12 - CNTL ACCL 5
                           B12 - CNTL ACCL 6 

EVA 1 INHIBIT PAD
 (EVA, EVA 1)

 
L17 Check MCIU filter screen

P1 TRUSS INSTALL OSVS SETUP 
 (PDRS, OSVS OPS)
  Steps 1-8 only
  Ref MSG 028

 
OSVS POWERDOWN
 (PDRS, OSVS OPS)

OSVS POWERUP
 (PDRS, OSVS OPS)

OSVS WT FOCAL LEN SETUP 
 (PDRS, OSVS OPS)

P/TV23 EVA OPS 
 (PHOTO/TV, SCENES)
  Perform during EVA
  as time permits

~

P/TV23 EVA (SETUP)
 (PHOTO/TV, SCENES)

P1 HANDOFF
 (PDRS OPS, NOM P1 OPS)

~

P1 UNGRAPPLE
 (PDRS OPS, NOM P1 OPS)
P1 - SO MATE VIEWING
 (PDRS OPS, NOM P1 OPS)

CDR EXP 6

P1 HANDOFF
 (PDRS OPS, NOM P1 OPS)

~

P1 UNGRAPPLE
 (PDRS OPS, NOM P1 OPS)

P1 INSTALL 
 (ROBO, P1 INSTALL)
 AUTO MNVR to Approach
   Corridor  

MNVR to Pre-Install

P1 INSTALL
 (ROBO, P1 INSTALL)
  Mnvr to RTL

S0P1 SSAS NOMINAL MATE  
Steps 6-10, 1st Stage Capture
P1 INSTALL (ROBO, P1 INSTL)Limp
S0P1 SSAS NOMINAL MATE 
 Step 11-14, 3rd Stage Cap

S0P1 SSAS NOMINAL MATE
 (ASSY OPS, SSAS)
  Steps 15-18. After 3 bolts 
     tight, Give MCC "Go for 
     NADIR TRAY POWERDOWN"

P1 UNGRAPPLE
 (ROBO, P1 INSTALL)
  After 3 Bolts Tight 
LAB PDGF GRAPPLE
 (ROBO, EVA 1)
 SSRMS MNVR ~

FE1 EXP 5

P1 HANDOFF Monitor
 (PDRS OPS, NOM P1 OPS)
  

~

P1 HANDOFF
 (ROBO, P1 INSTALL)
  Ref MSG 030

P1 UNGRAPPLE Monitor
 (PDRS OPS, NOM P1 OPS)

P1 INSTALL 
 (ROBO, P1 INSTALL)
 AUTO MNVR to Approach
   Corridor  

MNVR to Pre-Install

P1 INSTALL
 (ROBO, P1 INSTALL)
  Mnvr to RTL

S0P1 SSAS NOMINAL MATE   
Steps 6-10, 1st Stage Capture
P1 INSTALL (ROBO, P1 INSTL)Limp
S0P1 SSAS NOMINAL MATE 
 Step 11-14, 3rd Stage Cap
P1 INSTALL Brakes on
S0P1 SSAS NOMINAL MATE
 (ASSY OPS, SSAS)
  Steps 15-18. After 3 bolts 
  tight, Give MCC "Go for 
  NADIR TRAY POWERDOWN"

P1 UNGRAPPLE
 (ROBO, P1 INSTALL)
  After 3 Bolts Tight 
LAB PDGF GRAPPLE
 (ROBO, EVA 1)
 SSRMS MNVR ~

FE2 EXP 6

P1 HANDOFF Monitor
 (PDRS OPS, NOM P1 OPS)
  

~

P1 HANDOFF
 (ROBO, P1 INSTALL)
  Ref MSG 030

P1 UNGRAPPLE Monitor
 (PDRS OPS, NOM P1 OPS)

P1 INSTALL 
 (ROBO, P1 INSTALL)
 AUTO MNVR to Approach
   Corridor  

MNVR to Pre-Install

P1 INSTALL
 (ROBO, P1 INSTALL)
  Mnvr to RTL

S0P1 SSAS NOMINAL MATE  
Steps 6-10, 1st Stage Capture

S0P1 SSAS NOMINAL MATE 
 Step 11-14, 3rd Stage Cap

S0P1 SSAS NOMINAL MATE
 (ASSY OPS, SSAS)
  Steps 15-18. After 3 bolts 
     tight, Give MCC "Go for 
     NADIR TRAY POWERDOWN"

P1 UNGRAPPLE
 (ROBO, P1 INSTALL)
  After 3 Bolts Tight 
LAB PDGF GRAPPLE
 (ROBO, EVA 1)
 SSRMS MNVR ~

Notes
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R1                      R2                      M1                      M2

M2

P1 TRUSS INSTALL OSVS SETUP
 (PDRS, OSVS OPS)
  Steps 9 and 10, Ref MSG 028 

MCC
Bolting 
Cleanup 
Steps
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NO EXERCISE 
WHILE BOTH 
ARMS GRAPPLED
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CDR

MNVR (TRK) BIAS -XLV +ZVV
 TG=2 BV=5 P=157 Y=1 OM=0
 Init TRK A12/FREE/VERN

Permanently edit DAPS, DAP A12 - CNTL ACCL 5
                           B12 - CNTL ACCL 6 

EVA 1 INHIBIT PAD
 (EVA, EVA 1)

 
L17 Check MCIU filter screen

P1 TRUSS INSTALL OSVS SETUP 
 (PDRS, OSVS OPS)
  Steps 1-8 only
  Ref MSG 028

 
OSVS POWERDOWN
 (PDRS, OSVS OPS)

OSVS POWERUP
 (PDRS, OSVS OPS)

OSVS WT FOCAL LEN SETUP 
 (PDRS, OSVS OPS)

P/TV23 EVA OPS 
 (PHOTO/TV, SCENES)
  Perform during EVA
  as time permits

~

P/TV23 EVA (SETUP)
 (PHOTO/TV, SCENES)

P1 HANDOFF
 (PDRS OPS, NOM P1 OPS)

~

P1 UNGRAPPLE
 (PDRS OPS, NOM P1 OPS)
P1 - SO MATE VIEWING
 (PDRS OPS, NOM P1 OPS)

CDR EXP 6

P1 HANDOFF
 (PDRS OPS, NOM P1 OPS)

~

P1 UNGRAPPLE
 (PDRS OPS, NOM P1 OPS)

P1 INSTALL 
 (ROBO, P1 INSTALL)
 AUTO MNVR to Approach
   Corridor  

MNVR to Pre-Install

P1 INSTALL
 (ROBO, P1 INSTALL)
  Mnvr to RTL

S0P1 SSAS NOMINAL MATE  
Steps 6-10, 1st Stage Capture
P1 INSTALL (ROBO, P1 INSTL)Limp
S0P1 SSAS NOMINAL MATE 
 Step 11-14, 3rd Stage Cap

S0P1 SSAS NOMINAL MATE
 (ASSY OPS, SSAS)
  Steps 15-18. After 3 bolts 
     tight, Give MCC "Go for 
     NADIR TRAY POWERDOWN"

P1 UNGRAPPLE
 (ROBO, P1 INSTALL)
  After 3 Bolts Tight 
LAB PDGF GRAPPLE
 (ROBO, EVA 1)
 SSRMS MNVR ~

FE1 EXP 5

P1 HANDOFF Monitor
 (PDRS OPS, NOM P1 OPS)
  

~

P1 HANDOFF
 (ROBO, P1 INSTALL)
  Ref MSG 030

P1 UNGRAPPLE Monitor
 (PDRS OPS, NOM P1 OPS)

P1 INSTALL 
 (ROBO, P1 INSTALL)
 AUTO MNVR to Approach
   Corridor  

MNVR to Pre-Install

P1 INSTALL
 (ROBO, P1 INSTALL)
  Mnvr to RTL

S0P1 SSAS NOMINAL MATE   
Steps 6-10, 1st Stage Capture
P1 INSTALL (ROBO, P1 INSTL)Limp
S0P1 SSAS NOMINAL MATE 
 Step 11-14, 3rd Stage Cap
P1 INSTALL Brakes on
S0P1 SSAS NOMINAL MATE
 (ASSY OPS, SSAS)
  Steps 15-18. After 3 bolts 
  tight, Give MCC "Go for 
  NADIR TRAY POWERDOWN"

P1 UNGRAPPLE
 (ROBO, P1 INSTALL)
  After 3 Bolts Tight 
LAB PDGF GRAPPLE
 (ROBO, EVA 1)
 SSRMS MNVR ~

FE2 EXP 6

P1 HANDOFF Monitor
 (PDRS OPS, NOM P1 OPS)
  

~

P1 HANDOFF
 (ROBO, P1 INSTALL)
  Ref MSG 030

P1 UNGRAPPLE Monitor
 (PDRS OPS, NOM P1 OPS)

P1 INSTALL 
 (ROBO, P1 INSTALL)
 AUTO MNVR to Approach
   Corridor  

MNVR to Pre-Install

P1 INSTALL
 (ROBO, P1 INSTALL)
  Mnvr to RTL

S0P1 SSAS NOMINAL MATE  
Steps 6-10, 1st Stage Capture

S0P1 SSAS NOMINAL MATE 
 Step 11-14, 3rd Stage Cap

S0P1 SSAS NOMINAL MATE
 (ASSY OPS, SSAS)
  Steps 15-18. After 3 bolts 
     tight, Give MCC "Go for 
     NADIR TRAY POWERDOWN"

P1 UNGRAPPLE
 (ROBO, P1 INSTALL)
  After 3 Bolts Tight 
LAB PDGF GRAPPLE
 (ROBO, EVA 1)
 SSRMS MNVR ~

Notes



11/26/02  05:28:34

FLT PLN/113/FLT     3-36

 04

LOCKHART              LOPEZ-ALEGRIA             HERRINGTON              KIRASICH     

IV1                     EV1                     EV2

 

 REPLANNED

ZENITH TRAY MATE
 (EVA, EVA 1)
 √ MCC GO prior to connectors

 After connectors J13 & J14 complete,
 Give MCC GO for ZENITH
 TRAY RECOVERY (Step 36)
      MCC GO -------------------------------------------------->

♦

♦

♦

STS-113 (FD   )
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IVA SUPPORT EVA 1

~

~

MS1

DRAG LINKS
 (EVA, EVA 1)

EVA 1 EGRESS/SETUP
 (EVA, EVA 1) 

~

  
P1 FHRC SPDs
 (EVA, EVA 1)

WETA/WETSA INSTALL (NODE)
 (EVA, EVA 1)  ~

NADIR TRAY MATE
 (EVA, EVA 1)
 √ MCC GO prior to connectors

 After connectors J4 & J5 complete,
 Give MCC GO for NADIR
 TRAY RECOVERY (Step 13) 
      MCC GO ------------------------------------------------->

STINGER SPDs
 (EVA, EVA 1)

MS2

CETA CART LAUNCH LOCKS  
 (EVA, EVA 1)

DRAG LINKS
 (EVA, EVA 1)

EVA 1 EGRESS/SETUP
 (EVA, EVA 1) 

~

LAUNCH RESTRAINT CLEANUP
 (EVA, EVA 1)
  Mini Tool Inventory

WETA/WETSA INSTALL (NODE)
 (EVA, EVA 1)  ~

MCC

After 3 Bolts tight, perform:
NADIR TRAY PREP
 (ASSY OPS, ACT & C/O:P1)
 When steps 7-12 complete,
 Give EV GO for NADIR TRAY
 MATE.
 <------ EV GO

~

NADIR TRAY RECOVERY, PT I
 (ASSY OPS, ACT & C/O:P1)
 Steps 14-20

NADIR TRAY RECOVERY, PT 2
 (ASSY OPS, ACT & C/O:P1)
 Steps 32-35

ZENITH TRAY PREP
 (ASSY OPS, ACT & C/O:P1)
 When steps 21-31 complete,
 Give EV GO for ZENITH TRAY 
 MATE.

ZENITH TRAY RECOVERY
 (ASSY OPS, ACT & C/O:P1)
 Steps 37-56

~

Notes
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IV1                     EV1                     EV2

 

 REPLANNED

ZENITH TRAY MATE
 (EVA, EVA 1)
 √ MCC GO prior to connectors

 After connectors J13 & J14 complete,
 Give MCC GO for ZENITH
 TRAY RECOVERY (Step 36)
      MCC GO -------------------------------------------------->

♦

♦

♦

STS-113 (FD   )
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22:00
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00:00
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11/26
(330)
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PLT

IVA SUPPORT EVA 1

~

~

MS1

DRAG LINKS
 (EVA, EVA 1)

EVA 1 EGRESS/SETUP
 (EVA, EVA 1) 

~

  
P1 FHRC SPDs
 (EVA, EVA 1)

WETA/WETSA INSTALL (NODE)
 (EVA, EVA 1)  ~

NADIR TRAY MATE
 (EVA, EVA 1)
 √ MCC GO prior to connectors

 After connectors J4 & J5 complete,
 Give MCC GO for NADIR
 TRAY RECOVERY (Step 13) 
      MCC GO ------------------------------------------------->

STINGER SPDs
 (EVA, EVA 1)

MS2

CETA CART LAUNCH LOCKS  
 (EVA, EVA 1)

DRAG LINKS
 (EVA, EVA 1)

EVA 1 EGRESS/SETUP
 (EVA, EVA 1) 

~

LAUNCH RESTRAINT CLEANUP
 (EVA, EVA 1)
  Mini Tool Inventory

WETA/WETSA INSTALL (NODE)
 (EVA, EVA 1)  ~

MCC

After 3 Bolts tight, perform:
NADIR TRAY PREP
 (ASSY OPS, ACT & C/O:P1)
 When steps 7-12 complete,
 Give EV GO for NADIR TRAY
 MATE.
 <------ EV GO

~

NADIR TRAY RECOVERY, PT I
 (ASSY OPS, ACT & C/O:P1)
 Steps 14-20

NADIR TRAY RECOVERY, PT 2
 (ASSY OPS, ACT & C/O:P1)
 Steps 32-35

ZENITH TRAY PREP
 (ASSY OPS, ACT & C/O:P1)
 When steps 21-31 complete,
 Give EV GO for ZENITH TRAY 
 MATE.

ZENITH TRAY RECOVERY
 (ASSY OPS, ACT & C/O:P1)
 Steps 37-56

~

Notes
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   WETHERBEE               BOWERSOX                 WHITSON                 PETTIT

R1                      M2                      M1                      M2

Retrieve 7 pregathered CWC bags from ISS. 
Temp stow on Shuttle middeck. 
Perform initial setup and purge. 
Perform CWC fill #1. 
Report barcode and S/N to MCC.
Additives: Ag Biocide only.
Sample Required
Fill Time - 52 minutes  

A

 REPLANNED

♦

♦

♦

B  Report barcode and S/N to MCC.
   Additives: Ag Biocide only.
   Sample Not Required.
   Fill Time - 52 minutes

STS-113 (FD   )
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CDR

SHUTTLE/ISS H2O CNTR FILL (# 2 INIT)
 (ORB OPS, ECLS) B

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS)
 Terminate CWC fill

EXERCISE

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS) A
 Ref MSG-024, Item 1

P/TV23 EVA OPS 
 (PHOTO/TV, SCENES)
  Perform during EVA
  as time permits

~

P/TV23 EVA OPS 
 (PHOTO/TV, SCENES)
  Perform during EVA
  as time permits

RMS POWERDOWN (Do not perform Step 5)
 (PDRS OPS, RMS PWRDN)
  Ref MSG 029 

CDR EXP 6

LAB PDGF GRAPPLE
 (ROBO, EVA 1)
 SSRMS MNVR

~

LAB PDGF GRAPPLE
 (ROBO, EVA 1)
 GRAPPLE

MEAL

HANDOVER

PRIVATE MEDICAL CONFERENCE

EXERCISE

~

FE1 EXP 5

LAB PDGF GRAPPLE
 (ROBO, EVA 1)
 SSRMS MNVR

~

LAB PDGF GRAPPLE
 (ROBO, EVA 1)
 GRAPPLE

MEAL

HANDOVER

LAB PAYLOAD STATUS CHECK

DAILY PLAN REVIEW

PREP WORK

~

FE2 EXP 6

LAB PDGF GRAPPLE
 (ROBO, EVA 1)
 SSRMS MNVR

~

LAB PDGF GRAPPLE
 (ROBO, EVA 1)
 GRAPPLE

MEAL

PRIVATE MEDICAL CONFERENCE

EXERCISE RED

~

Notes
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   WETHERBEE               BOWERSOX                 WHITSON                 PETTIT

R1                      M2                      M1                      M2

Retrieve 7 pregathered CWC bags from ISS. 
Temp stow on Shuttle middeck. 
Perform initial setup and purge. 
Perform CWC fill #1. 
Report barcode and S/N to MCC.
Additives: Ag Biocide only.
Sample Required
Fill Time - 52 minutes  

A

 REPLANNED

♦

♦

♦

B  Report barcode and S/N to MCC.
   Additives: Ag Biocide only.
   Sample Not Required.
   Fill Time - 52 minutes

STS-113 (FD   )

     

21:00

22:00

23:00

00:00

GMT

Date
11/26
(330)
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W E

T
D
R
S

D
O
R
B

3

4

5

6

O
R
B

4
5

4
6

4
7

4
8

S
T
S
 
A
T
T~

~

B
I
A
S
 
-
X
L
V
 
+
Z
V
V

CDR

SHUTTLE/ISS H2O CNTR FILL (# 2 INIT)
 (ORB OPS, ECLS) B

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS)
 Terminate CWC fill

EXERCISE

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS) A
 Ref MSG-024, Item 1

P/TV23 EVA OPS 
 (PHOTO/TV, SCENES)
  Perform during EVA
  as time permits

~

P/TV23 EVA OPS 
 (PHOTO/TV, SCENES)
  Perform during EVA
  as time permits

RMS POWERDOWN (Do not perform Step 5)
 (PDRS OPS, RMS PWRDN)
  Ref MSG 029 

CDR EXP 6

LAB PDGF GRAPPLE
 (ROBO, EVA 1)
 SSRMS MNVR

~

LAB PDGF GRAPPLE
 (ROBO, EVA 1)
 GRAPPLE

MEAL

HANDOVER

PRIVATE MEDICAL CONFERENCE

EXERCISE

~

FE1 EXP 5

LAB PDGF GRAPPLE
 (ROBO, EVA 1)
 SSRMS MNVR

~

LAB PDGF GRAPPLE
 (ROBO, EVA 1)
 GRAPPLE

MEAL

HANDOVER

LAB PAYLOAD STATUS CHECK

DAILY PLAN REVIEW

PREP WORK

~

FE2 EXP 6

LAB PDGF GRAPPLE
 (ROBO, EVA 1)
 SSRMS MNVR

~

LAB PDGF GRAPPLE
 (ROBO, EVA 1)
 GRAPPLE

MEAL

PRIVATE MEDICAL CONFERENCE

EXERCISE RED

~

Notes
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LOCKHART              LOPEZ-ALEGRIA             HERRINGTON              KIRASICH        

IV1                     EV1                     EV2

UPLINK
KU   21 only
 + Boxes

β 

C1: -10<AZ<52
    -60<EL<75

C2: -35<AZ<-8
    -20<EL<45

C3: -70<AZ<-33
     -8<EL<33

G1:  50<AZ<70
     35<EL<55 

UPLINK
KU   21 only
 + Boxes

β 

C1: -10<AZ<52
    -60<EL<75

C2: -35<AZ<-8
    -20<EL<45

C3: -70<AZ<-33
     -8<EL<33

A

A
Do not put Helmet Light
Battery (S/N 1038) in 
BC1 CH4 Slot

 REPLANNED

♦

♦

STS-113 (FD   )
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CREWLOCK REPRESS
 (ISS EVA, DPRS/RPRS CC)

IVA SUPPORT EVA 1

~

PRE REPRESS (C/L DPRS/RPRS CC)

POST EVA W/O H2O
 (ISS EVA, EVA PREP/POST)
  Without H2O 
  Without METOX Regen

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

MS1

BSA BATT RECHARGE INIT
 (ISS EVA, BATTERY OPS)

CREWLOCK REPRESS
 (ISS EVA, DPRS/RPRS CC)

EVA 1 CLEANUP/INGRESS
 (EVA, EVA 1)

PRE REPRESS (C/L DPRS/RPRS CC)

WETA/WETSA INSTALL (NODE)
 (EVA, EVA 1)  

~

POST EVA W/O H2O
 (ISS EVA, EVA PREP/POST)
  Without H2O 
  Without METOX Regen

PRE SLEEP ACTIVITY
  (ORB OPS, CREW SYS)
GALLEY OVERNIGHT CONFIG
  (ORB OPS, ECLS) 

~

MS2

CREWLOCK REPRESS
 (ISS EVA, DPRS/RPRS CC)

EVA 1 CLEANUP/INGRESS
 (EVA, EVA 1)

PRE REPRESS (C/L DPRS/RPRS CC)

WETA/WETSA INSTALL (NODE)
 (EVA, EVA 1)

After Thermal Cover Removed
 Give MCC Go for HTR ACT _______ 

 

>

~

POST EVA W/O H2O
 (ISS EVA, EVA PREP/POST)
  Without H2O 
  Without METOX Regen

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

MCC

ZENITH TRAY RECOVERY
 (ASSY OPS, ACT & C/O:P1)
 Steps 37-56

~

HANDOVER SHIFT 3-1

Notes
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IV1                     EV1                     EV2

UPLINK
KU   21 only
 + Boxes

β 

C1: -10<AZ<52
    -60<EL<75

C2: -35<AZ<-8
    -20<EL<45

C3: -70<AZ<-33
     -8<EL<33

G1:  50<AZ<70
     35<EL<55 

UPLINK
KU   21 only
 + Boxes

β 

C1: -10<AZ<52
    -60<EL<75

C2: -35<AZ<-8
    -20<EL<45

C3: -70<AZ<-33
     -8<EL<33

A

A
Do not put Helmet Light
Battery (S/N 1038) in 
BC1 CH4 Slot

 REPLANNED

♦

♦

STS-113 (FD   )
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PLT

CREWLOCK REPRESS
 (ISS EVA, DPRS/RPRS CC)

IVA SUPPORT EVA 1

~

PRE REPRESS (C/L DPRS/RPRS CC)

POST EVA W/O H2O
 (ISS EVA, EVA PREP/POST)
  Without H2O 
  Without METOX Regen

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

MS1

BSA BATT RECHARGE INIT
 (ISS EVA, BATTERY OPS)

CREWLOCK REPRESS
 (ISS EVA, DPRS/RPRS CC)

EVA 1 CLEANUP/INGRESS
 (EVA, EVA 1)

PRE REPRESS (C/L DPRS/RPRS CC)

WETA/WETSA INSTALL (NODE)
 (EVA, EVA 1)  

~

POST EVA W/O H2O
 (ISS EVA, EVA PREP/POST)
  Without H2O 
  Without METOX Regen

PRE SLEEP ACTIVITY
  (ORB OPS, CREW SYS)
GALLEY OVERNIGHT CONFIG
  (ORB OPS, ECLS) 

~

MS2

CREWLOCK REPRESS
 (ISS EVA, DPRS/RPRS CC)

EVA 1 CLEANUP/INGRESS
 (EVA, EVA 1)

PRE REPRESS (C/L DPRS/RPRS CC)

WETA/WETSA INSTALL (NODE)
 (EVA, EVA 1)

After Thermal Cover Removed
 Give MCC Go for HTR ACT _______ 

 

>

~

POST EVA W/O H2O
 (ISS EVA, EVA PREP/POST)
  Without H2O 
  Without METOX Regen

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

MCC

ZENITH TRAY RECOVERY
 (ASSY OPS, ACT & C/O:P1)
 Steps 37-56

~

HANDOVER SHIFT 3-1

Notes



11/26/02  05:28:34

FLT PLN/113/FLT     3-39

 04

   WETHERBEE               BOWERSOX                 WHITSON                 PETTIT

R1                     

At Ungrapple, 
Ku: Inhibit

After SSRMS, 
MNVR
Ku: Comm

 REPLANNED

♦

♦

STS-113 (FD   )
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00:00

01:00

02:00

03:00

04:00

MET

Day 003
W E

T
D
R
S

~ ~

D
O
R
B

6

7

8

O
R
B

4
8

4
9

5
0

S
T
S
 
A
T
T~

~

B
I
A
S
 
-
X
L
V
 
+
Z
V
V

CDR

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS)
 Terminate CWC fill

ILLUMINATOR OPS (P/TV, CUE CARD)
  (CAM B&C-ON,ELOW-OFF)
   A7U PORT RMS CAMERA-ELBOW

P/TV23 EVA OPS 
 (PHOTO/TV, SCENES)
  Perform during EVA
  as time permits

PRLA CLOSE
 (ORB OPS, PRLA)

RMS POWERDOWN (Do not perform Step 5)
 (PDRS OPS, RMS PWRDN)
  Ref MSG 029 

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

VIDEO CONFERENCING
 (ORB OPS, PGSC)
Private Med Conf, Ku Avail (3:15-3:39)

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

CDR EXP 6

EXERCISE

~

W4 MBS PDGF3 UNGRAPPLE
 (ROBO, EVA 1)
EVA 2 START VIEWING
 (ROBO, EVA 1)
 SSRMS MNVR

DAILY PLAN REVIEW

PREP WORK

DAILY PLAN CONF

PRE SLEEP

~

FE1 EXP 5

PREP WORK

~

EXERCISE RED

EXERCISE

DAILY PLAN CONF

PRE SLEEP

~

FE2 EXP 6

EXERCISE RED

~

W4 MBS PDGF3 UNGRAPPLE
 (ROBO, EVA 1)
EVA 2 START VIEWING
 (ROBO, EVA 1)
 SSRMS MNVR

DAILY PLAN REVIEW

PREP WORK

DAILY PLAN CONF

PRE SLEEP

~

Notes

OCA-PMC
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R1                     

At Ungrapple, 
Ku: Inhibit

After SSRMS, 
MNVR
Ku: Comm

 REPLANNED

♦

♦

STS-113 (FD   )
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CDR

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS)
 Terminate CWC fill

ILLUMINATOR OPS (P/TV, CUE CARD)
  (CAM B&C-ON,ELOW-OFF)
   A7U PORT RMS CAMERA-ELBOW

P/TV23 EVA OPS 
 (PHOTO/TV, SCENES)
  Perform during EVA
  as time permits

PRLA CLOSE
 (ORB OPS, PRLA)

RMS POWERDOWN (Do not perform Step 5)
 (PDRS OPS, RMS PWRDN)
  Ref MSG 029 

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

VIDEO CONFERENCING
 (ORB OPS, PGSC)
Private Med Conf, Ku Avail (3:15-3:39)

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

CDR EXP 6

EXERCISE

~

W4 MBS PDGF3 UNGRAPPLE
 (ROBO, EVA 1)
EVA 2 START VIEWING
 (ROBO, EVA 1)
 SSRMS MNVR

DAILY PLAN REVIEW

PREP WORK

DAILY PLAN CONF

PRE SLEEP

~

FE1 EXP 5

PREP WORK

~

EXERCISE RED

EXERCISE

DAILY PLAN CONF

PRE SLEEP

~

FE2 EXP 6

EXERCISE RED

~

W4 MBS PDGF3 UNGRAPPLE
 (ROBO, EVA 1)
EVA 2 START VIEWING
 (ROBO, EVA 1)
 SSRMS MNVR

DAILY PLAN REVIEW

PREP WORK

DAILY PLAN CONF

PRE SLEEP

~

Notes

OCA-PMC
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 A OVERNIGHT PGSC CONFIG
     COLOR PRINTER - ON
     PAPER TRAY IN PRINTER FULL
     FLOPPY DISK IN PROSHARE
     OCA ROUTER - ON
     PROSHARE - ON
     KFX LAUNCHED ON PROSHARE & WINDECOM

 CHECK APPLICATIONS CLOSED
     OUTLOOK

 

 

 

 REPLANNED

♦

♦

STS-113 (FD   )
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PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SLEEP

~

MS1

PRE SLEEP ACTIVITY
  (ORB OPS, CREW SYS)
GALLEY OVERNIGHT CONFIG
  (ORB OPS, ECLS) 

~

SLEEP

~

MS2

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SLEEP

~

MCC

TCS LOOP BUMP TEST
 (TCS, ACT & C/O)

ETCS LOOP A(B) NTA C/O
 (TCS, ACT & C/O)  

~

Notes
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IV1                     EV1                     EV2

 04

 A OVERNIGHT PGSC CONFIG
     COLOR PRINTER - ON
     PAPER TRAY IN PRINTER FULL
     FLOPPY DISK IN PROSHARE
     OCA ROUTER - ON
     PROSHARE - ON
     KFX LAUNCHED ON PROSHARE & WINDECOM

 CHECK APPLICATIONS CLOSED
     OUTLOOK
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PLT

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SLEEP

~

MS1

PRE SLEEP ACTIVITY
  (ORB OPS, CREW SYS)
GALLEY OVERNIGHT CONFIG
  (ORB OPS, ECLS) 

~

SLEEP

~

MS2

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SLEEP

~

MCC

TCS LOOP BUMP TEST
 (TCS, ACT & C/O)

ETCS LOOP A(B) NTA C/O
 (TCS, ACT & C/O)  

~

Notes
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   WETHERBEE               BOWERSOX                 WHITSON                 PETTIT

OSVS Ground 
Ops overnight
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STS-113 (FD   )

     

05:00

06:00
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08:00

GMT

Date
11/27
(331)
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SLEEP

~

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

CDR EXP 6

PRE SLEEP

~

SLEEP

~

FE1 EXP 5

PRE SLEEP

~

SLEEP

~

FE2 EXP 6

PRE SLEEP

~

SLEEP

~

Notes
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   WETHERBEE               BOWERSOX                 WHITSON                 PETTIT

OSVS Ground 
Ops overnight
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PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

CDR EXP 6

PRE SLEEP

~

SLEEP

~

FE1 EXP 5

PRE SLEEP

~

SLEEP

~

FE2 EXP 6

PRE SLEEP

~

SLEEP

~

Notes




